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Staff Report 
Infrastructure & Public Works 

Report To: Committee of the Whole 
Meeting Date: May 14, 2018 
Report Number: CSPW.18.040 
Subject: May 2018 Construction Status Report 
Prepared by: Michael Campbell Construction Coordinator 

A. Recommendations 

THAT Council receive Staff Report CSPW.18.040 entitled “May 2018 Construction Status 
Report” for their information. 

B. Overview 

Attached is the March 2018 report to keep Council appraised of the status of the current capital 
construction projects. 

C. Background 

None. 

D. Analysis 

None. 

E. The Blue Mountains Strategic Plan 

Goal #5: Ensure Our Infrastructure is Sustainable 

F. Environmental Impacts 

The ongoing projects facilitate the long term sustainability of the community. 

G. Financial Impact 

None. 

H. In consultation with 

Various Project Managers. 
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I. Attached 

1. May 2018 Capital Projects Status Report 
2. May 2018 Construction Map 
3. May 2018 Design Map 
4. May 2018 Study Map 

Respectfully submitted,  

__Michael Campbell_____ 
Michael Campbell, C.E.T. 
Construction Coordinator  

__Reg Russwurm_______ 
Reg Russwurm, MBA, P.Eng 
Director of Infrastructure and Public Works 

 

For more information, please contact: 
Michael Campbell 
cc@thebluemountains.ca 
519-599-3131 extension 275 

mailto:cc@thebluemountains.ca


Committee of the Whole 
Capital Project Status Report  

May 14, 2018 

Capital Work under Construction  

1. Mill Street Reconstruction Phase 2 

The Town’s contractor was not able to complete the work in 2017 as expected, fall 
rains and the early winter conditions precluded the placement of the surface asphalt.  
The contractor has committed to hold their pricing and complete the work early in the 
2018 paving schedule. 

2. LED Street Light Retrofit 

The LED projects are complete and Staff will be reviewing billing information to 
monitor and report energy use reductions. 

3. Thornbury West End Road Improvement Project 

The end of the warranty period is November 20, 2017. Staff are finalizing warranty 
inspections and the correction of any deficiencies. The Town is waiting on the 
consultant to finalize the cost sharing charts to return securities.  

4. Mary and Charles Street Water Main Replacement 

Substantial Performance was issued June 2, 2017.  The warranty period is one year. 

5. Black Bridge Rehabilitation 

The bridge was re-opened in November 2017. Once weather permits, the contractor 
will finalize painting and other works. A formal opening ceremony is expected in June 
or July.  

6. Craigleith Main SPS Valve Replacement  

The Town has awarded this project to BGL Contracting. The work commenced in 
November and was completed by the end of the December. The project is in the 
warranty period. 

  



7. Camperdown Road North Drainage and Road Improvements 

The Contractor has advanced the work as far as possible until the “In-Water” work 
window opens.  The new channel is constructed but still separated from the existing 
channel and most of the plantings are in place.  Currently there have not been any 
unanticipated issues. 

Capital Work in Design  

8. Hazardous Waste Facility  

The structure addition is 100% complete.  Impoundment curbing is scheduled to be 
installed the first week of May.  The cold spring weather has delay the curbing 
installation, however the addition should be ready for use the second week of May.   

9. Thornbury & Craigleith WWTP UV System Replacement 

The Town has awarded this project. The required MOECC approvals have been issued. 
The contractor has procured the equipment. The UV disinfection unit has been 
installed and commissioned at the Thornbury WWTP. The installation of the UV 
disinfection system at the Craigleith WWTP is currently underway. This project is part 
of the CWWF program. 

10. Thornbury WTP & WWTP Roof Replacement 

The Town has awarded this project, and construction was started on Monday Oct 16th. 
All work for this project has been completed and we are now in the warranty period. 
This project is part of the CWWF program.  

11. Moore Crescent & Elgin Street WW Lift Station Upgrades 

The Town has awarded this project. The contractor is currently procuring the 
equipment. Installation will begin in February 2018. The required MOECC approvals 
have been issued. This project is part of the CWWF program.  

12. Leachate Pumping Station and Forcemain  

Provincial funding of $2.3 million has made this project a 2018 priority.  Staff and the 
consultant (MTE) continue to develop the preliminary design and are working towards 
a 2019 installation.  This project will also work to resolve, in the long term, odour 
issues related to the leachate.  In the short term Staff have developed a staged Odour 
Mitigation Plan and Contingency Plan.   

 



Studies Underway  

13.  Hwy 26 / Craigleith Area Environmental Assessment 

The findings of Phase 2 of the EA will be presented at a Public Information Centre in 
June 2018. Comments received from the PIC will be used to prepare design 
alternatives for the preferred solution. Upon the completion of the EA expected later 
2018 or early 2019 another Public Information Centre will be held followed by issuing a 
Notice of Completion in mid-2019. 

14. Hidden Lake Road Area Environmental Assessment 

The EA is considering road configuration, water servicing and wastewater servicing in 
the area of Hidden Lake Road. The findings of the EA were presented to Committee of 
the Whole in October 2017. Subsequent meetings with interested residents were. The 
Project Team is also considering options for siting the sewage pumping station given 
recent discussions with the MTO and MNRF. It is expected once more details are 
available another Public Information Centre will be held to address the pumping 
station location and the concerns raised by the residents. 

15. Elma Street South and Alice Street West Preliminary Design 

This project was identified though the Thornbury Road Infrastructure Project as having 
the highest need for reconstruction and improvement of municipal infrastructure. The 
preliminary engineering assignment has been awarded to WSP Canada Inc. The review 
of background information and draft reports are underway. The pre-design Report is 
expected to be completed by the end of the year. The PIC was conducted on 
December 13, 2017.  Staff have met with the residents and are writing 2 Staff reports.  

16. Price’s Subdivision Wastewater Servicing and Drainage Improvements Preliminary 
Design 

This subdivision has been identified as an area warranting the extension of wastewater 
servicing and drainage improvements. The preliminary engineering reports for the 
waste water extension and drainage improvements are complete and the findings 
have been presented at 2 PICs.  The Consultants are collecting comments from the 
residents and will provide a summary to the Town.  

  



17. Thornbury WWTP Environment Study Report Addendum 
  
The Environmental Compliance Approval (ECA) for the proposed works at the 
Thornbury WWTP, allowing for allocating additional development, expired at the end 
of 2017. The Town completed the Addendum to the 2006 Environmental Assessment. 
The Addendum and the ECA application were submitted to MOECC in early September 
2017. At the end of November, 2017, 2 ½ months after the closing of the comment 
period for the Addendum, The Ministry of Tourism Culture and Sport required the 
Town to complete a heritage and archaeological study of the Thornbury WWTP. These 
studies have been completed and submitted to MOECC for consideration. MOECC has 
not issued the new ECA. It is expected that the new ECA will be issued prior to the end 
of April 2018. In the meantime, the Town continues to operate the Thornbury WWTP 
with the same conditions as the previous expired ECA. The Town communicates 
regularly with MOECC for updates.  
 

18. Water Distribution Master Plan Environmental Assessment 

The Master Plan Environment Assessment for the Town-wide water distribution 
system has been awarded to J.L. Richards and Associates who are in the process of 
collecting background information and preparing the base model. The findings of the 
EA are expected by the end of the summer to be incorporated into the DC Background 
Study. 

19. Clarksburg Servicing Master Plan Environmental Assessment 

JL Richards, the consultant for this project is considering the findings from the 
background studies and the system inventories, and developing servicing options that 
can be presented at a Public Information Centre expected in early summer 2018.  

20. Thornbury West Stormwater Drainage Master Plan Environmental Assessment 

The project has been awarded to C.C. Tatham. The Master Plan EA will consider the 
available options to provide and improve municipal stormwater drainage to reduce the 
potential for private property damage and provide adequate quantity control and 
quality improvements. A project introduction Public Information Centre has been held. 
The consultant is considering options to address the deficiencies. A Public Information 
Centre is expected later summer / fall of 2018.  

  



21. Sanitary Collection System Model and Needs Assessment 

Cole Engineering has been retained to develop a sanitary model. This project is 
underway. Cole Engineering have been collecting information regarding the sanitary 
system to develop a sanitary model. Cole have provided the Town with a proposal for 
the tender of the model and started the flow monitoring program.  A Needs 
Assessment Report will be prepared to identify system deficiencies.  

22. Multi-Bridge Heritage Assessment 

Stantec has been hired to complete a pre-environmental assessment study 
requirement that reviews the cultural and architectural potential of Bridges #2, #3 and 
the Heathcote Bridge.  This study will assist in determining the type of EA to undertake 
related to finding a solution for bridge removal, replacement or closure.  
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